

SECRET

IDEA 0059
Copy 5 of 5

23 November 1960

MEMORANDUM FOR: Acting Chief, DPD

SUBJECT: Activities Report for Operations Branch
20-26 November 1960

1. PLANS SECTION:

a. CORONA 9013 tentatively scheduled for 6 December due to extensive ground testing of camera.

b. [] successfully completed. Detachment personnel scheduled to arrive [] 2100Z, 28 November. [] personnel scheduled to depart ZI 2 December []

c. First GREEN EYES mission 3003 successfully completed 27 Nov.

d. [] mission over Scott AFB scheduled for 29 November, delayed indefinitely due GREEN EYES commitment.

e. Pending Actions:

(1) Subject: CORONA 9013
Date: 6 December
Actionee: OPS/COR, []

(2) Subject: ARGON 9014A
Date: January 1961
Actionee: OPS/COR, []

(3) Subject: GREEN EYES
Date: 25 November
Actionee: OPS/Plans, [] USAF

~~SECRET~~

2. CONTROL CENTER:

a. Negative report for this period. Routine Control Center activities.

b. Pending Actions:

(1) Subject: Replacement of []
Requested: 1 June
Suspense: 22 July
Actionee: ADMIN/PERS

25X1A

(2) Subject: []
Requested: 6 October
Actionee: ADMIN/PERS

25X1

3. OPERATIONS REQUIREMENTS SECTION:

a. LAC has started installation of the [] gear in the B-17 aircraft. While the B-17 is at LAC we also plan to install the []
[] A detailed report on this installation will be contained in a Memorandum for the Record.

25X1A

25X1D

b. Contacted [] and [] concerning the feasibility of installing a gyro stabilized memory circuit in the wing pod of the []
A meeting has been tentatively set up with []
discuss these problems. [] indicated that if [] would design the gyro stabilized unit he could figure out a system of allocating space in the present []

25X1

25X1A

25X1A

c. Testing of the HRB beacon has been again delayed due to non-availability of aircraft. During the coming week the Navy at Johnsville has agreed to use their [] to run beacon tests at []
In the meantime continuing efforts will be made to utilize Bolling AFB CRT or Staff assigned C-54 aircraft. In addition to the above we are investigating the feasibility of installing an ARA-25 adapter in the []
[] if feasible to make this installation at little cost, the officers in charge of [] stated they would accomplish the HRB test flights without reimbursement.

25X1A

25X1A

d. [] completed modification and test flights. Departed for overseas location on 22 November.

e. In order to cut down the voluminous report concerning Pending Actions of the Requirements Section, we are eliminating all pending actions other than those of a priority nature. Personnel interested in these items may obtain information by contacting the Requirements Section. A revised list of Pending Actions is as follows:

~~SECRET~~

25X1A

(1) Subject: B-17 [] Installation
Requested: 8 July
Suspense: 1 February 1961
Actionee: OPS/RS

(2) Subject: HRB Beacon Tests
Requested: 12 August
Suspense: 1 April 1961
Actionee: OPS/RS and DB

25X1

(3) Subject: [] Modification and IRAN
(Cargo Version)
Requested: 15 November
Suspense: 15 February
Actionee: OPS/RS and MB

(4) Subject: []
Requested: 21 November
Suspense: OPS/RS

25X1

f. In addition to the above pending actions the following are under active consideration by the Requirements Section:

(1) Destructive device for U-2 []

25X1D

(2) Radan APN-102

25X1A

(3) Investigation of CL-44 aircraft or other aircraft suitable for

25X1D

(4) []

25X1

(5) []

(6) LAC Aerial Retrieve System

25X1D

(7) [] for 10 inch Scope

(8) Side Door Conveyor System


(9) Drop Containers

(10) Pallets and Platforms

(11) Accumulation of Technical Library Concerning Aircraft Performance Data.

SECRET

25X1D



(13) Five year projected clandestine aircraft and sterile aircrew requirements.

(14) Map card destructor for all aircraft (briefcase type).

(15) Destructor container for use with pressurized aircraft.

(16) Monitor progress of avion beacon development.

(17) Plastic collapsible shelter for field use.



(18) Twin Hello retractible gear.

(19) Monitor progress being made on Twin Hello development.

(2) Monitor SALA work invoices.

25X1A

25X1D

(21) Obtain  from West Coast and 

25X1A


(22) Coordinate  tests.




25X1

25X1



(24) Coordinate  IRAN and retrofit program in accordance with new timetable.

(25) Monitor the Development Branch  project.

25X1A

(26) Investigate feasibility of installing  in Agency aircraft.

25X1D

(27) Evaluate feasibility of installing  in  cargo aircraft.

25X1D

25X1

4. INTELLIGENCE SECTION:

a. Prepared memo to DD/P requesting approval for a briefing on DPD activities for Vice Admiral Beakley, Deputy Chief, Naval Operations;

SECRET

~~SECRET~~

25X1A Rear Admiral Lowrance, Director Naval Intelligence; and Rear Admiral Ward, Assistant Chief, Naval Operations (Fleet). DD/P approved and the briefing was conducted on 23 November. Subjects covered included IDEALIST, CORONA, [] and limited data on [] Discussion of latter brought out the importance of coordination with the Navy to insure against possible intercept by carrier planes, ASR support, etc. Coordination has been suggested and will be implemented by []. The officers briefed assured DPD of their continued support on any requirements which might develop. 25X1A

b. Attended COMOR meeting 22 November. Discussions of interest to DPD included:

25X1A (1) Termination of [] facility at Det B. The Air Force representative requested we defer a decision until he consulted his principal on the question of [] requirements in the area. 25X1D

25X1 (2) Query whether CORONA vehicle included any [] which would be of interest to the COMOR. DPD representative stated there was none to his knowledge but would investigate further. 25X1

(3) Air Force query concerning additional clearances for Air Weather Service personnel. DPD representative stated that additional T-KH clearances could not be justified on the basis of operational requirements and agreed to prepare a memo to this effect to the Air Force.

c. Prepared and participated in a briefing for DD/P on target coverage of Cuba.

d. Prepared briefing for DCI on strike missions against Cuba, to be given the week of 27 November.

25X1A e. Prepared and forwarded to [] operational mission briefings.

f. Prepared mission coverage display for Mission 3002.

g. Prepared briefing aid for Air Section showing MIG operational radius from Kunming, China.

h. Revised KICKOFF briefing book to reflect GREEN EYES operation and flight plans.

i. Pending Actions: None

SECRET

5. COMMUNICATIONS SECTION:

25X1A a. [] Communications Team Leader for Det H,
and Mr. [] CT/C, departed Headquarters for further
process []

25X1A b. [] CT/C, departed Headquarters TDY for
Eglin AFB to augment the signal center staff during the forthcoming
operations.

25X1A c. [] OPCEN cryptographic link was activated on 26 Nov.
25X1 [] center is currently staffed with two cryptographers from
25X1A [] and [] from Headquarters signal center.

25X1 d. [] Electronic Engineer, arrived [] 25X1
25X1 23 November for approximately one month TDY in connection with the
[] program.

e. The move of the [] was completed 25X1
25 November. All traffic will be passed via TWX channels reserving
Aircomnet for backup.

25X1 f. [] Electronic Engineer from Det B, who was
scheduled for Det H, did not pass his returnee medical examination and
will not be available at the new location. Due to a complete dearth of
single engineers, it was necessary to fill the technical slot with [] 25X1
25X1A [] a tech rep from R and W.

25X1A g. [] for the Project,
25X1A departed on 23 November. [] is scheduled to depart on 1 Dec.

25X1A h. Pending Actions: None

6. AIR SUPPORT SECTION:

25X1A a. [] with []
from the ZI.

25X1A b. [] Final approval received for [] mission with
25X1A planning well underway. Presently being held up to work out details of
[]

SECRET

c. JMARC:

[redacted] One of the
above flights routed out and back by [redacted] so as to move a small
number of passengers to [redacted] and return.

(2) USAF flew two C-24 cargo flights from [redacted] with
high priority cargo for JMARC. USAF flew one C-133 flight from
[redacted] with high priority cargo for JMARC.

d. Pending Actions:

(1) Subject: [redacted]
Date: 1 June
Suspense: 1 August
Actionee: ADMIN/PERS

(2) Subject: [redacted]
Requested: 21 July
Suspense: 29 August
Actionee: DPD/FIN

(3) Subject: [redacted]
Date: 28 thru 2 December
Actionee: OPS/AS

RECEIVED

Chief, [redacted] DPD-DD/P

SECRET